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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK
. FOR PUBLIC WORKS CONTRACTS

CITIES OF HAWAIIAN GARDENS, LAKEWOOD, LONG BEACH, AND
SOUTH GATE; IN THE PLAYA DEL REY COMMUNITY OF THE CITY OF
LOS ANGELES; AND IN THE UNINCORPORATED COMMUNITIES OF

CASTAIC AND AN AREA NORTH OF MALIBU
(SUPERVISORIAL DISTRICTS 1, 3, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the çhanges for
the following construction contracts:

· Project ID No. RDC0012247 - South Bay Bike Trail, to reconstruct existing
bike trail, portland cement concrete pavement, and the installation of striping
and pavement markings, in the Playa del Rey Community of the City of
Los Angeles (4), Kalban, Inc., for changes required to locate underground
utility lines and install a temporary fence, with an increase in the contract
amount of $12,700.00.

· Project 10 No. ROC0014382 - Sloan Canyon Road, to reconstruct and widen
roadway, construct sidewalk, curb ramps, . curb and gutter, drainage
structures, and reinforced concrete pipe storm drain, and install striping and
pavement markings, in the unincorporated community of Castaic (5), to
Security Paving Company, Inc., for changes required to account for variations
in bid quantities, with an increase in the contract amount of $22,977.52.
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· Project ID No. RDC0014712 - Las Flores Canyon Road, to construct a
soldier-pile retaining wall and reconstruct existing roadway pavement, in the
unincorporated community north of Malibu (3), Condon-Johnson &
Associates, Inc., with an increase in the contract amount of $202,320.00.

· Project ID No. TSM0010004 - Imperial Highway at Garfeld Avenue, to modify
traffc signals, widen curb returns, and striping and pavement markings, City
of South Gate (1), Allance Streetworks, Inc., for changes required to install
interconnect cable and overhead wires, and modify a controller cabinet, with
an increase in the contract amount of $7,054.65.

· Project ID No. TSM0010036 - Carson Street, Traffic Signal Synchronization
Project, modify and synchronize traffic signals, Cities of Hawaiian Gardens,
Lakewood, and Long Beach (4), CSI Electrical Contractors, Inc., for changes
required to locate utilities, separating a concrete foundation, placing additional
concrete, and repair of electrical items, with an increase in the contract
amount of $17,800.00

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for changes in
public works contracts in support of the timely completion of the projects while avoiding
delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the attachment for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your ratification is a change
in work, which the Director of Public Works ordered for Project ID No. TSM0010004.

Also attached for your authorization are changes in work in excess of his delegated
limits, which are required to complete Project ID Nos. RDC0012247, RDC0014382,
RDC0014712, and TSM0010036.

Implementation of Strateaic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes wil provide improved

infrastructure to better serve the public and enhance the quality of life in the affected
communities.
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FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from increases of
$7,054.65 to $202,320.00.

Suffcient funds are available in the Board-approved appropriations for each of the

respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board wil ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

~ \-
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:DLW
JTS:en

Attachments (5)

c: County Counsel

Offce of Affirmative Action Compliance

010808 PW_Changa In Work_Hawaiian Gardans....doc



CHANGE IN WORK (AUTHORIZE)
January 8, 2008

PROJECT ID NO. RDC0012247 - SOUTH BAY BIKE TRAIL (in the Playa del Rey
Community of the City of Los Angeles), Supervisorial District 4, Contractor: Kalban, Inc.

Project Description:

Reconstruction of existing bike trail including stabilization geotextile; portland cement
concrete on base material; and the installation of striping and pavement markings.

Chanqes in Work:

(1) Temporary Chainlink Fence

(2) Exploratory Excavations

Total

$ 7,200.00

5,500.00

$12.700.00

Description of Chanqes:

(1) It will be necessary for the contractor to install a temporary chain link fence to
comply with the requirements of the Department of Beaches and Harbors. This work is
not shown on the plans.

(2) It will be necessary for the contractor to perform exploratory excavations to locate
an existing sewer main line. This work is not shown on the plans.

The costs for Items 1 and 2 will be provided on a time and materials basis as provided in
Subsection 3-3 of the contract specifications.

No additional working days will be required because of these changes.

Revised Contract Amount:

Revised contract amount

$406,310.95
12,700.00

$419.010.95

Original contract amount
Changes in work to be authorized

JRP:en
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PROJECT 10 NO. RDC0014382 - SLOAN CANYON ROAD (in the unincorporated
community of Castaic), Supervisorial District 5,
Contractor: Security Paving Company, Inc.

Project Description:

Roadway reconstruction and widening; construction of sidewalk, curb ramps, curb and
gutter, drainage structures, and reinforced-concrete pipe storm drain; installation of
striping and pavement markings; and other appurtenant work.

ChanQes in Work:

Variations in Bid Quantities $22,977.52

Description of ChanQes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

The costs for these changes will be based on contract unit prices.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work previously ratified

by your Board
Changes in work to be authorized

Revised contract amount

$654,254.00

1,722.50
22.977.52

$678.954.02

SK:en
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PROJECT 10 NO. RDC0014712 - LAS FLORES CANYON ROAD (in the
unincorporated community north of Malibu), Supervisorial District 3,
Contractor: Condon-Johnson & Associates, Inc.

Project Description:

Construction of a soldier-pile retaining wall with tie-backs, cable railing, and guardrail;
reconstruction of existing roadway pavement; and other appurtenant work.

ChanQes in Work:

(1) Steel Piles

(2) Additional AC Pavement
(3) Hydro seeding
(4) Concrete Barrier

Total

155,300.00
37,120.00

6,400.00
3.500.00

$202.320.00

Description of ChanQes:

(1) Due to the amount of time needed to obtain the required Coastal Commission
permit, award of the project was delayed. As a result, the contractor missed a steel
milling deadline to purchase material critical to the project. To avoid additional delays to
the project and prevent further erosion of the roadway, we requested the contractor to
expedite his start date and obtain steel from local sources. The contractor wil be
compensated for the additional costs in obtaining the steel from local suppliers versus
directly from the steel milL.

(2) Additional areas of roadway are severely deteriorated and must be repaired to
provide a proper driving surface for motorists.

(3) To stabilze the slopes from erosion, it will be necessary to place jute nets and
hydro seed the soiL. This work is not shown on the plans.

(4) To properly connect the new concrete barrier to the existing barrier, it will be
necessary to make modifications to the new barrier at the south end. This work is not
shown on the plans.

-3A-



The costs for Items 1, 3, and 4 will be based on time and materials as provided in

Subsection 3-3 of the contract specifications. The cost for Item 2 wil be based on
contract unit prices.

Twelve additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

$1,885,061.00
202.320.00

$2.087.381.00

SK:en
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CHANGE IN WORK (RATIFY)
January 8, 2008

PROJECT 10 NO. TSM0010004 - IMPERIAL HIGHWAY AT GARFIELD AVENUE (City
of South Gate), Supervisorial District 1, Contractor: Allance Streetworks, Inc.

Project Description:

Traffic signal modifications; curb return widening; pavement resurfacing and
reconstruction; striping and pavement markings; construction of curb and gutter,
sidewalk, catch basins, and connector pipes; and other appurtenant work.

Chanqes in Work:

(1) Interconnect Cable

(2) Install Temporary Overhead Wires

(3) Modify Controller Cabinet

Total

$4,000.00
1,054.65
2,000.00

$7.054.65

Description of Chanqes:

(1) It will be necessary to install a new communication cable at the intersection of
Imperial Highway and Amery Avenue since the existing cable was too short to reach the
new improvements. This work is not shown on the plans.

(2) Your Board previously approved a change in work to install temporary overhead
wires to accommodate the relocation of an existing conduit. The cost of this work
exceeded the original estimate by the amount shown.

(3) It will be necessary to modify the existing controller cabinet to accommodate the
required traffic phases shown on the plans.

The costs for Items 1, 2, and 3 wil be based on time and materials as provided in

Subsection 3-3 of the contract specifications.

Ten additional working days will be required because of these changes.

-4A-



Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

Revised contract amount

$636,944.00

32,375.00
7.054.65

$676.373.65

JAP:en
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CHANGE IN WORK (AUTHORIZE)
January 8, 2008

PROJECT ID NO. TSM0010036 - CARSON STREET. TRAFFIC SIGNAL
SYNCHRONIZATION PROJECT (Cities of Hawaiian Gardens, Lakewood, and
Long Beach), Supervisorial District 4, Contractor: CSI Electrical Contractors, Inc.

Project Description:

Modification and synchronization of traffic signals.

ChanQes in Work:

(1 )

(2)
(3)
(4)

Exploratory Excavation
Foundation Modification
Concrete Pull Boxes
Repair Work

$ 6,000.00

1,300.00
4,000.00
6.500.00

$17.800.00Total

Description of ChanQes:

(1) It will be necessary to perform exploratory excavations to locate existing utiliies.

(2) To remove the controller foundation located at the intersection of California and
Carson Streets, the foundation has to be separated from an older concrete foundation,
which cannot be removed. This work is not shown on the plans.

(3) At the request of the City of Long Beach, a 6-inch-wide concrete border will be
placed around all new pull boxes between Atlantic Avenue and Orange Avenue.

(4) The existing conduit near the intersection of Carson Street and Paramount
Boulevard is damaged and must be repaired. Also, a County supplied signal mast arm
is not the correct type and must be removed and replaced.

The cost for Item 1 is stipulated in the contract specifications. The costs for Items 2, 3,
and 4 wil be based on time and materials as provided in Subsection 3-3 of the contract
specifications.

No additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

JAP:ss

$733,226.50
17.800.00

$751.026.50
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